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3 September 2010 
Dear Family and Friends 

We are edging ever so closer to the official commencement of our construction phase. It has been a long wait til now, but 

praise God – we now have all of the necessary approvals from council. We are still waiting on a few more fine details to 

be resolved, including the finalization of quotations and the contract with the builder, but at the moment we expect work 

to commence towards the end of September or early October.  

You may have already seen the work that has occurred to clear the existing site. Only the old hall remains – poised to be 

moved in the next few week. Thanks to Mark Ziebarth for organising this through his business. 

Whilst the funciton of the building hasn’t changed, over the past few months, some structural and design changes were 

made by our architect, Steve Turner. In fact – in order to minimise cost with things like steel, footings and plumbing, the 

build was completely redesigned. The plan itself however isnt much different from the plans you may have seen in the 

past year. New copies of the plans have been printed and posted on the noticeboard. 

Our commencement however is unfortunately a little later than we had wanted. We really wanted to be in the new 

building by Christmas in order to avoid the hot months. Also, our late start increases the risk of being affected by the wet 

season. As it stands now, we are prayerfully hopeful to have the building fully roofed before Christmas and ready for use 

by March-April, 2011. This means that we will need to withstand a hot summer in our current home. We might need to 

look at some options to improve air circulation so we aren’t cooked ☺ 

As we head into the “practical” part of the project – the opportunities for volunteer assistance will increase. Our builder 

is very open to using volunteer help were possible, though for some of the sub-trades, these use contractors which might 

not allow us to assist. For some tasks however, we can definitely help, including painting, plastering, landscaping, and 

internal partitions. All volunteers will need a construction white card. If you would like to assist, please contact Kel 

Purdue. 

Finally, whilst the church is in a strong financial position to start this project, it is important that we all prayerfully 

consider our response to this project in terms of our giving. Our monthly budget for dedicated givings to this project is 

over $12,000. Whilst we aren’t actually repaying the loan at present, this will be our future repayment need which – at 

present, we are not meeting. If you would like to discuss the finance of this project and options for being involved, please 

speak the Steven Tye 

This project’s past and future success continues to be determined by our commitment to prayer. Please spend time alone or 

with others to consider the prayer needs of this project (which are listed below). 

Praise 

• Our fantastic temporary home at Parkside. 

• For the continued offers of volunteer labor and services from within and associated with the church. 

• Council approvals and approaching commencement. 

• God’s financial blessing to the church to date. 

Prayer 

• Final negotiations with the builder and council and finalization of pricing. 

• For the continued provision of finances to support the project. 

• For the sustaining of relationships during the phase of transition and that we will not feel “displaced”. 

• For the effective continuation and growth of existing and new ministries. 

• For the project to progress quickly and for us not to be affected by the wet season. 

• For the wisdom, health, safety and protection of all 

volunteer workers on the project, especially those involved 

with relocation and demolition of the old site. 

• The security of the Parkside building and our contents.  

Steven Tye 

MBC Building Project Coordinator 

www.mackaybaptist.com/property 

steve@tyeware.com 

0408 071 771 
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