
MBC Building Project Update #30 
28 October 2011 

Hi Everyone 

 

My apologies for missing last week’s property update – last Friday and Saturday, Alistair, Pierre, Jeff and myself 

assembled all of the microphone and speaker cables and connectors which will eventually be installed in the stage. 

All up, there were about 100 connectors to solder or attach to almost 300m of cable. It was great to be doing this 

work and I am grateful for the guys for their assistance, including the regular jokes at my expense for the quality of 

my “Super-Cheap” soldering iron ☺. For those not aware, the new building will have  raised, carpeted stage, of a 

similar size to our current church stage at Parkside, but with a strong floor that wont bend and platforms that don’t 

shift around. There will be steps most of the way around. The top of the stage will have a number of hidden pockets 

which will contain our audio connectors and power points so the stage isn’t cluttered. I am working through some 

designs for some wooden screens for the rear of the stage that will look attractive and functional. 

 

On site, the footpath around to Shakespeare Street is now pretty much complete. The doors are on and concrete has 

been poured outside next to the kitchen, the main entry way and the second entrance. Contractors have completed 

the painting of the ceilings in the main auditorium, whilst Max and Pat have been working hard on some of the 

smaller rooms. Please continue to encourage Max and Pat for their service with painting. We will most likely employ 

contractors for some of the other large paint tasks, such as the finishes on the skirting boards and also the remaining 

outside concrete panels. Water services were connected pipes on Brisbane Street and skirting boards and window 

trims have been largely installed throughout. The bathrooms have been tiled and ready for plumbing and the stalls. 

 

Some specific prayer points – using paint contractors is an unbudgeted expense. Pray that the pricing we receive is 

reasonable and can be achieved without much effect on our budget. Also pray that Ergon complete the connection 

of power to the building – after this we can remove the donga from site and can complete the car park (they are 3 

weeks late!). 

 

At this stage, our date to move in, should still be early December as previously announced. Some final trades might 

hold us up a week. Pray for this too ☺. 

 

Progress to date: 

• More painting complete, including auditorium roof. 

• More slabs installed 

• Shakespeare Street foot path 

• Bathroom tiling. 

• Water connected 

 

What happens next (subject to weather): 

• Car park 

• Stage installation 

• More electrical 

• Drop ceilings in auditorium 

• More painting 

 

Here are some progress photos: 

 



 
Concreting on the second entrance. Our rainwater tank will go to the left. Note the glass doors 

installed. 

 

 
A very important piece of equipment…. 

 



 
Auditorium ceiling fully painted. Doors and windows installed. 

 
Shakespeare Street footpath 

 
Making cables – always remember step #6 – allow to cool… 



 

 
The building from Tyrepower balcony 

 

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray 

through the following: 

 

Praise Prayer 

• Miraculous provision of painters and 

volunteers 

• Safety and protection of workers 

• Good progress this week 

• God’s financial provision for the project 

• God is great 

• Painters and pricing on contractors 

• Ergon power connection 

• Dry weather 

• Good progress next week. 

• That we can find ways to minister to the 

workers on site. 

• Financial provision for the project. 

• All planning activities – wisdom and 

patience 

• Safety of the workers on site 

• Health of the our builder, Dave and 

foreman, Rick 

• AV planning and work 

• Landscape planning and volunteers 

 

 

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body 

of the email message and I will remove you from the list. 

 

God Bless 

 

 

Steven Tye  

Property Project Manager (Deacon) 
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