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Hi Everyone 

 

It has been another busy and exciting week on the building site. At the same time, all of us involved in the project 

whilst we see the finish line, are struggling beneath the burden of the project and its demands on our time, in 

conjunction with our jobs, families and other ministries, myself included. However, we are reassured from scripture 

that: 

 

…let us lay aside every weight and the sin that so easily ensnares us, and run with endurance the race 

that lies before us, keeping our eyes on Jesus, the source and perfecter of our faith, who for the joy that 

lay before Him endured a cross and despised the shame, and has sat down at the right hand of God's 

throne. Hebrews 12:1-2 (HCSB) 

 

With our eyes on Jesus – we will finish the race. Only about 5 weeks to go now! 

 

A few people on site this week were there when the auditorium lights were turned on and tested. Little moments 

like these, for me at least, are great milestones and start making the building feel “real”. The lighting was excellent 

and though there are a lot more lighting-related activities to be completed, I am looking forward to a building that 

does not have 200+ tube fluros, only half of which work (as with the current building)! 

 

As for volunteers, next Saturday will need to be a large working bee for painting. Max, Pat and John have laboured 

without break over the past months and will continue to do so. However, we will aim to try and get some of the 

internal door frames etc completed. I appreciate that many of you will be having a busy week serving this weekend 

with the Garage Sale and this is a busy time of year, but I ask that if you have the necessary white card etc, that you 

may be needed on site with painting or other activities over the next 3-4 Saturdays. The church board has decided to 

use a contractor to complete the remainder of the external walls at an additional charge. 

 

Progress to date: 

• Stage frame has been installed 

• Sound booth has been installed 

• More painting 

• Half of car park poured 

• Siteworks to relocate reclaimed topsoil 

• Lots of electrical fitout including lights in drop ceilings. 

• Stainless benches completed (awaiting install) 

 

What happens next (subject to weather): 

• Car park completed 

• Stage installation 

• More electrical 

• More painting 

• Staircase installed 

 

Here are some progress photos: 

 



 
The stage frame has been completed. On top are a number of pockets that will hide the plugs / 

connectors for the microphones. The stage is 3 steps high, wrapping right around the front and sides, 

though the sound amplifiers are hidden in the floor of the stage to the right. 

 

 
The control desk. Plenty of space here for a sound engineer, lighting operator and data projectionist. 

These operators will also get good chairs and a limited supply of chuppa-chups.  

 



 
The kitchen will be finished painting early next week. Floor coverings may be laid by the end of the 

week. The stainless benches have been manufactured and will be installed thereafter. 

 

 
One of the contractors nice enough to let us take his photo 



 
The stair-case will be installed early next week. I quite like the old stairs. 

 

 
The building from Tyrepower balcony – car park half-laid 

 

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray 

through the following: 

 

Praise Prayer 

• Wisdom and generosity of our builder, 

Dave Harney and also architect, Steve 

Turner. 

• Safety and protection of workers 

• Painters and pricing on contractors 

• Landscaping solution 

• Dry weather 

• Good progress next week. 



• Good progress this week 

• God’s financial provision for the project 

• God is great 

• Dry weather 

• That we can find ways to minister to the 

workers on site. 

• Financial provision for the project. 

• All planning activities – wisdom and 

patience 

• Safety of the workers on site 

• Health of the our builder, Dave and 

foreman, Rick 

 

 

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body 

of the email message and I will remove you from the list. 

 

God Bless 

 

 

Steven Tye  

Property Project Manager (Deacon) 
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