MBC Building Project Update #22
12 August 2011
Hi Everyone
In the past week, work has focused on the completion of downstairs partitions, as well as the mezzanine floor and
the mezzanine walls. The block walls to the left and right of the auditorium been completed up to ceiling height to
complete all of the structural walls in the building. Much of the mezzanine walls have now been completed giving a
good idea of the available space upstairs. The balcony room overlooking the auditorium is a lot bigger than expected
and it has three windows which open onto the auditorium.
Our tour on Sunday morning last week went very well. I did not do a head count but a few people I have spoken to
guessed 40-50 people. It was great to share the progress of the building in person and answer everyone’s questions.
Thanks to everyone for coming and I suspect that it will be some time before we will do a similar inspection because
of the effort required to clean up in preparation. However if you have your white card, in about 3-4 weeks we may
be needed to commence painting (which we are doing ourselves).
One question raised by the group was about being able to use underneath the stairs for storage. This was explored
with the architects and builder and the problem with using this space is that, as the only set of stairs to the
mezzanine, if it was to be accessible from underneath, this requires a lot of additional fire treatment, including a fire
door. All up this would cost at least $4,000. With advice, the Deacons considered this through the week and we
came to the conclusion that it would be a better utilisation of the same funds to spend these on module storage
elsewhere in the building. Effectively the stairwell would only deliver about 2sqm of usable storage space, where as
$4,000 would be able to purchase several cupboards, filing cabinets etc that could be used as needed. Also, at this
point, we are conscious of sticking to the budget and this would be an additional expense. Therefore, we will not be
proceeding with this option.
A query was also raised about bike racks. Yes – the new building will have bike racks!
Progress to date:
• Mezzanine flooring complete
• Mezzanine partitions commenced
• Alarm proposal accepted
• Ergon completed transformer upgrades
What happens next (subject to weather):
• Mezzanine wall partitions
• Plumbing (facias and downpipes)
• Electrical commence
Here are some progress photos:

Downstairs cry room – very large!

Mezzanine showing an office and meeting room.

Standing in the mezzanine loft looking into the auditorium.

Auditorium showing the completed walls left and right.

Upstairs storeroom. Still some walls to be put in place. The space at the top left will become one of two
air conditioner relays.

Whole building from the TyrePower balcony. Not much change from the outside now.

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
•
•
•
•

Safety and protection of workers
Good progress this week
No injuries on site this week
God’s financial provision for the project

Prayer
• Dry weather
• Good progress next week.
• That we can find ways to minister to the
workers on site.
• Financial provision for the project.
• All planning activities – wisdom and
patience
• Safety of the workers on site
• Health of the our builder – Dave Harney
who is recovering from ankle surgery
• Excellent pricing for AV tender

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless
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