MBC Building Project Update #25
2 September 2011
Hi Everyone
With a little wet weather earlier in the week, the site has been a little boggy but is drying out quickly. There hasn’t
any significant effect on progress. As we continue to have a number of internal services installed on site, the visible
progress appears slower, but all of the work is necessary and going well. Electrical services are still being installed,
alarm wiring has been installed, air conditioning has been mostly installed for both the auditorium as well as the
plumbing for split systems in the other rooms. Plumbing has been completed in toilets and the ceiling framework for
the rooms with plasterboard ceilings has been largely completed. A lot of work has also been completed sorting out
more of the design for lighting, stage and audio.
Attention all Painters!
Starting as early as late next week, our job of painting some of the internal walls at
the new church building will commence. Work will need to be completed, under
supervision, in the afternoons from 4:00pm or Saturday so that we can use the
lifting equipment on site without affecting other contractors. Equipment will be
provided including spray guns. The exact dates and times are yet to be determined
but will possibly go on for up to a week for this phase (there will be a lot more
painting in the future!)
We also need someone to be quality control and coordinate all of the helpers. (it
won’t be me ☺). All volunteers must have a current construction white or blue
card and come with suitable protective footwear. You don’t need to have
experience to be helpful.
If this is something you can assist with – please tell me or one of the other Deacons
as soon as possible.

Progress to date:
• More electrical / network cabling in place
• Air conditioning progress
• Batons installed for soffits
• Outside facias near complete
• Alarm pre-wiring
What happens next (subject to weather):
• Soffits installed (eaves ☺)
• More electrical
• More air conditioning ducting
• Plumbing (facias and downpipes)
• Drop ceilings in auditorium
• Mezzanine plasterboard
Here are some progress photos:

Main entry foyer. To the left will be the steps to the mezzanine floor with a landing overlooking the
foyer.

The foyer at the top of the stairs looking down.

Standing in one of the mezzanine offices looking out towards the “choir loft” – which will be used for
admin if required. Plasterboard sheeting has been delivered for the top floor which will be sheeted
first.

Auditorium. Main ducting complete. Difficult to see, but the bulkheads to enclose the ducting has
commenced.

View from TyrePower balcony. Facias completed and much of the scaffolding has been removed.

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
•
•
•
•
•
•
•

Safety and protection of workers
Good progress this week
No injuries on site this week
God’s financial provision for the project
The wise counsel of experts
Good pricing for audio / chairs
Rain didn’t hold things up.

Prayer
•
•
•
•
•
•
•
•
•

Painters!
Dry weather
Good progress next week.
That we can find ways to minister to the
workers on site.
Financial provision for the project.
All planning activities – wisdom and
patience
Safety of the workers on site
Health of the our builder, Dave and
foreman, Rick
AV planning

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless

Steven Tye
Property Project Manager (Deacon)

Mobile:
Email:

0408 071 771
steve@tyeware.com

Mackay Baptist Church

PO Box 1045
Mackay, QLD, 4740
www.mackaybaptist.org

