MBC Building Project Update #28
6 October 2011
Hi Everyone
Hello stranger! – It has been a few weeks since the last property update as I have been on holidays. I am so excited
to have seen the progress made over the past few weeks, especially by our excellent volunteers that have been
labouring tirelessly over the period. A big thanks must go to Max, John, Pat and Christine (and anyone else that have
been helping that I was not aware of).
Would you believe that we are on the final leg of the building journey. I have been very reluctant to mention a date
when we may be able to move in until now, but I am quite confident, weather permitting that we should be moving
in at or before December 4th (This year!). There is still a lot more work to be completed before then, much of which
involves yourselves as volunteers including a lot more painting and also landscaping, but I am confident in the Lord
that we will get there. Don’t put this date in the diary just yet, but as soon as we are approaching a firmer date, I will
let you know. This will be a blessing for us to move in before Christmas, though we need to be concios that it will
also be a busy time of the year to move in, being the end of the school term and also having the Monster Garage
Sale event planned for the 12th of November which will also require a lot of time and effort.
There is an ongoing request for volunteers every Saturday morning from 8:00am – primarily painting but very soon
will involve landscaping. If however, for any reason, this is called off you will be emailed on Friday afternoon. Ivan
Ritchings will be leading the landscaping part of the project with help from Jill McLanachan and Mark Ziebarth.
Progress to date:
• Plasterboard almost complete, including bulkheads in auditorium ceiling
• Lots of painting completed, inside and out
• Stage lighting and speaker bars installed
• Door frames in place
• Drop ceilings underway
• Stormwater services connected
• Footpaths commenced
What happens next (subject to weather):
• More painting
• More electrical
• Drop ceilings in auditorium
• More plasterboard
• More plumbing
• Footpaths and car park
Here are some progress photos:

Brisbane Street Footpaths commenced

One of our faithful painters. Kitchen behind is being sheeted and kitchen benches should be ordered
this week.

Another volunteer. The beautiful orange thing behind Max is our electrical switchboard – in case you
didn’t notice it.

Plasterboarding complete in the foyer.

Auditorium – bulkheads mostly complete. Speaker and lighting bars installed

The building from Tyrepower balcony
The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
• Miraculous provision of painters and
volunteers
• Safety and protection of workers
• Good progress this week
• God’s financial provision for the project
• Audio visual equipment ordered under
budget

Prayer
•
•
•
•
•
•
•
•
•
•

Painters!
Dry weather
Good progress next week.
That we can find ways to minister to the
workers on site.
Financial provision for the project.
All planning activities – wisdom and
patience
Safety of the workers on site
Health of the our builder, Dave and
foreman, Rick
AV planning and work
Landscape planning and volunteers

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.

God Bless

Steven Tye
Property Project Manager (Deacon)
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