MBC Building Project Update #29
14 October 2011
Hi Everyone
Work continues to progress well on site. As mentioned last week – we are now on the downhill slope heading
towards the finish line. Ahead still lies a significant amount of painting and landscaping. The painting at this stage will
progress through the week and also with some Saturday working bees for the next 3 or so weeks. Some
groundworks for the landscaping will commence some time within the next 3 weeks but we are aiming to do the
final planting and mulching after the building site is clear and maybe even after we have moved in – that means that
we can all be involved and we won’t need to get white cards. A group of volunteers will also be starting some of the
audio visual cabling work later next week.
Progress to date:
• More painting complete
• Slab poured in patio area
• Door frames installed
• Wet areas sealed
• Door frames in place
• More plaster boarding
• Stormwater services connected
• Brisbane street foot path complete.
• Groundworks in car park underway
• Stormwater connected and complete
What happens next (subject to weather):
• Car park
• Shakespeare Street foot path
• More electrical
• Drop ceilings in auditorium
• More painting
Here are some progress photos:

Patio – fellowship area concreted. Doors Installed, leading to the auditorium and the crèche. Kitchen
(to the right) will have a servery along the wall.

Auditorium plasterboard ceilings mostly complete. The lighting bars are installed in the ceiling.

Decorative fins installed in the entrance way (they also hold the roof up ☺)

More of the auditorium

The building from Tyrepower balcony
The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
• Miraculous provision of painters and
volunteers
• Safety and protection of workers
• Good progress this week
• God’s financial provision for the project
• God is great

Prayer
•
•
•
•
•
•
•
•
•
•

Painters!
Dry weather
Good progress next week.
That we can find ways to minister to the
workers on site.
Financial provision for the project.
All planning activities – wisdom and
patience
Safety of the workers on site
Health of the our builder, Dave and
foreman, Rick
AV planning and work
Landscape planning and volunteers

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless
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Property Project Manager (Deacon)

Mobile:
Email:

0408 071 771
steve@tyeware.com

Mackay Baptist Church

PO Box 1045
Mackay, QLD, 4740
www.mackaybaptist.org

