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Hi Everyone
It has been another busy and exciting week on the building site. At the same time, all of us involved in the project
whilst we see the finish line, are struggling beneath the burden of the project and its demands on our time, in
conjunction with our jobs, families and other ministries, myself included. However, we are reassured from scripture
that:
…let us lay aside every weight and the sin that so easily ensnares us, and run with endurance the race
that lies before us, keeping our eyes on Jesus, the source and perfecter of our faith, who for the joy that
lay before Him endured a cross and despised the shame, and has sat down at the right hand of God's
throne. Hebrews 12:1-2 (HCSB)
With our eyes on Jesus – we will finish the race. Only about 5 weeks to go now!
A few people on site this week were there when the auditorium lights were turned on and tested. Little moments
like these, for me at least, are great milestones and start making the building feel “real”. The lighting was excellent
and though there are a lot more lighting-related activities to be completed, I am looking forward to a building that
does not have 200+ tube fluros, only half of which work (as with the current building)!
As for volunteers, next Saturday will need to be a large working bee for painting. Max, Pat and John have laboured
without break over the past months and will continue to do so. However, we will aim to try and get some of the
internal door frames etc completed. I appreciate that many of you will be having a busy week serving this weekend
with the Garage Sale and this is a busy time of year, but I ask that if you have the necessary white card etc, that you
may be needed on site with painting or other activities over the next 3-4 Saturdays. The church board has decided to
use a contractor to complete the remainder of the external walls at an additional charge.
Progress to date:
• Stage frame has been installed
• Sound booth has been installed
• More painting
• Half of car park poured
• Siteworks to relocate reclaimed topsoil
• Lots of electrical fitout including lights in drop ceilings.
• Stainless benches completed (awaiting install)
What happens next (subject to weather):
• Car park completed
• Stage installation
• More electrical
• More painting
• Staircase installed
Here are some progress photos:

The stage frame has been completed. On top are a number of pockets that will hide the plugs /
connectors for the microphones. The stage is 3 steps high, wrapping right around the front and sides,
though the sound amplifiers are hidden in the floor of the stage to the right.

The control desk. Plenty of space here for a sound engineer, lighting operator and data projectionist.
These operators will also get good chairs and a limited supply of chuppa-chups.

The kitchen will be finished painting early next week. Floor coverings may be laid by the end of the
week. The stainless benches have been manufactured and will be installed thereafter.

One of the contractors nice enough to let us take his photo

The stair-case will be installed early next week. I quite like the old stairs.

The building from Tyrepower balcony – car park half-laid
The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
• Wisdom and generosity of our builder,
Dave Harney and also architect, Steve
Turner.
• Safety and protection of workers

Prayer
•
•
•
•

Painters and pricing on contractors
Landscaping solution
Dry weather
Good progress next week.

•
•
•
•

Good progress this week
God’s financial provision for the project
God is great
Dry weather

•
•
•
•
•

That we can find ways to minister to the
workers on site.
Financial provision for the project.
All planning activities – wisdom and
patience
Safety of the workers on site
Health of the our builder, Dave and
foreman, Rick

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless
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