MBC Building Project Update #35
10 December 2011
Hi Everyone
We are so very close! This week carpets have been laid in most rooms, ceiling panels are complete, painting is almost
complete and final groundworks outside have commenced. The building inspector has been through for a
preliminary inspection and found a few things to correct – pray that these can be achieved without much hassle and
cost.
We are now at a funny time of the project where we need to make a decision about when we move in. There are a
number of jobs that need to occur first which are all our responsibility – primarily completing the painting and doing
the clean-up. After this we can move in (yay!). However we are all busy this time of the year leading up until
Christmas and some of our workers will be away when we move. Finally, we don’t want to select a date which is too
optimistic and then fail to deliver if something does not go to plan – rushing to get in for a specific date is not the
priority since remaining 1 or 2 weeks longer at Parkside should not be a problem. Still, if the building is fully
complete, ready for use, it might seem silly for us not to use it. Therefore I am proposing that we focus, first and
foremost on the jobs that we have left to complete and make sure we complete these as quickly as possible. These
include:
• Final painting (Max & Pat are looking after this but if you want to assist, please let them know)
• Receiving our new chairs – Wednesday 14 December time TBA – I need 2-3 people to help with the removal
of the chairs from the truck and moving into the auditorium. We have 3 trolleys included.
• Clean-up – floors, walls, concrete, windows, everything! This is a detailed clean to remove all of the dirt, big
and small from the site. We really need a few teams of volunteers and someone to coordinate this ministry
on behalf of the church. Date: Commencing from Wednesday 14th December and will include a full clean
next Saturday, 17th December. If more cleaning is required afterwards, this may continue into the following
week.
• Landscaping, turfing and tree lopping – Saturday, 17th December, Ivan Ritchings is coordinating this – the
specific details are yet to be determined, but let him know if you are available ASAP.
• Audio, video and lighting install- From Monday 19th December – I am coordinating this, but if you wish to
assist, please let me know.
• Relocation – Friday and Saturday before we move in – there isn’t much that needs to be moved since the
new building will have chairs etc. Only really the kitchen items, the two stainless benches, the collapsible
tables and some of the better chairs. Other items can be moved at our leisure.
Based on these dates, the earliest possible date for a first service is 25 December – Christmas day. I personally think
things could be ready for this date, however I am conscious of not wanting to push ourselves to get into the building
if we aren’t ready. Therefore, after discussing with a few of the deacons and elders, I am proposing that we target 1
January as our first service in. This will mean that we will need to do some of the relocation work between Christmas
and New Year’, but again, the site should be settled down and we should be able to move without too much hassle. I
will present this information at tomorrow’s church service and will be calling for volunteers to assist as well as
getting an idea of who will be available. I especially need someone to take on the jobs of relocation team leader and
cleaning team leader.
First Service Planned: 1st January 2012
Note however that if things are travelling well, we may look to bring forward the first service to the 25th of
December. If things are not travelling really well, we may delay to the 8th of January. However in either case, I will
give you more than a week’s notice and we will make sure the message gets around to all of the families in the
church.
Progress to date:
• Carpet in
• Painting!
• Ceiling tiles in.
• Stair rail fabricated (and modified – thanks Rick)
• Finalizing electrical fit-out plus carpark lighting

•
•
•
•
•

Outside dwarf walls built
Locks ordered
Signage ordered
More air conditioning work
Tree removed on boundary line for fencing.

What happens next):
• Cleanup
• Drainage on fence line
• Rendering and painting of exterior walls
• Some small paint touch ups inside.
• Air conditioning commissioning
• Audio, Video and lighting equipment installation
Here are some progress photos:

Auditorium carpeted (mostly). There is a pattern in the carpet tiles which will look good once the chairs
are in position. One of our two projector screens is assembled on the side.

The sound / lighting desk painted and awaiting carpet inside.

More auditorium

Choir loft and offices upstairs

The building from Tyrepower balcony – note the Shakespeare street entry under construction.

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray
through the following:
Praise
•
•
•
•
•
•

Safety and protection of workers
Good progress this week
God’s financial provision for the project
God is great
Good weather
Good landscaping outcome

Prayer
• Moving logistics!
• Quick arrival of auditorium speakers
• Quick and cheap completion of items
identified by building certifier
• Volunteers for cleaning, moving and
landscaping
• Dry weather
• Good progress next week.
• That we can find ways to minister to the
workers on site.
• Financial provision for the project.
• All planning activities – wisdom and
patience
• Safety of the workers on site
• Health of the our builder, Dave and
foreman, Rick

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless
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Property Project Manager (Deacon)
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